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	Municipality
	SUHAREKA

	Title of project
	Regulation and renovation of the water supply system in the village of Grejkoc

	Project description
	Works: opening the canal, placement of signaling belt, distribution of pipes of Ø 140 mm, 110mm, 90 mm and 63 mm diameters and covering the canal, removal of cubes on existing sidewalks and their return to previous condition.

	Beneficiaries
	Inhabitants of the village of Grejkoc and the Municipality of Suhareka  

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	03.02.2016

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MLGA
	111,000.00 €

	Value of municipal co-financing /if any 
	        

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	16.06.2017                        79,292.9€

	Annex contract signing date and value
	

	Name of Contractor    
	"K-ING" L.L.C.

	Payment

	Payment value
	         70,236.90 €
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	Municipality
	SUHAREKA

	Title of project
	Construction of Tourist Center in Mushtisht Village - Amphitheater Phase II

	Project description
	Construction of stone staircase to the amphitheater entrance, construction of stone staircase to enter accompanying facilities, installation of electricity, water and sewage system, installation of thermal insulation, floor glazing, placement of ceramic tiles, interior and exterior plastering, construction of ceiling with KNAUF tiles, installation of doors and windows.

	Beneficiaries

	Inhabitants of the village of Mushtisht and the Municipality of Suhareka 

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	03.02.2016

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MLGA
	40,000.00 €

	Value of municipal co-financing /if any 
	6,686.70€        

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	07.07.2017                        46,686.7€

	Annex contract signing date and value
	

	Name of Contractor    
	“G- project ” L.L.C.

	Payment

	Payment values
	         40,000.00 €
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	Municipality
	VITI

	Title of project
	Rehabilitation of the road “Dëshmorët e Kombit” in Viti

	Project description
	Works: Grinding, emulsification and asphalting of roads according to contract specifications, construction of sidewalks and atmospheric sewage.

	Beneficiaries

	Residents of the Municipality of Viti

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	03.02.2017

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MLGA
	100,000.00€

	IOM co-financing value/if any
	52,218.90€

	Contract

	Procurement procedures carried out by
	Municipality 

	Contract signing date and value 
	10.05.2017                        152,218.90€



	Annex contract signing date and value
	

	Name of Contractor    
	“Eskavatori ” L.L.C.

	Payment

	Payment values
	100,000.00€
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	Municipality
	

VITI

	Title of project
	Regulation of the roof of the gymnasium “Kuvendi i Lezhes” in Viti

	Project description
	Implemented works: Demolition of old roof, roof filling works, laminated sheet covering and installation of horizontal and vertical gutters.

	Beneficiaries

	Residents of the Municipality of Viti

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	03.04.2017

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MLGA
	40,000.00€

	IOM co-financing value/if any
	9,463.40€

	Contract

	Procurement procedures carried out by
	Municipality 

	Contract signing date and value 
	30.06.2017                          49,463.40€



	Annex contract signing date and value
	

	Name of Contractor    
	Brahimi&100%design

	Payment

	Payment values
	40,000.00€
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	Municipality
	PODUJEVO

	Title of project
	Construction of public lighting in the city - Podujevo

	Project description
	Implemented works: Removal and replacement of cubes, breaking the asphalt, opening the canal, placement of flexible pipe, sand spreading, placement of signaling belt and closing the canal, construction of base, placement of 69 zinced steel poles, 50 lamps and metering and control system, etc. for segments I and II.

	Beneficiaries

	Residents of the Municipality of Podujevo

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	10.02.2017

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MLGA
	100,000.00€

	Value of municipal co-financing /if any 
	75,928.17€        

	Contract

	Procurement procedures carried out by
	Municipality of Podujevo

	Contract signing date and value 
	20.06.2017                   175,928.17 €

	Annex contract signing date and value
	

	Name of Contractor    
	"Bau Energy" Prishtina

	Payment

	Payment values
	100,000.00  €
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	Municipality
	KAMENICA

	Title of project
	Renovation of school building in the village of Gjurishec

	Project description
	This project consisted of renovation of the existing school building, where the following works were carried out: demolition works, concrete and reinforcement works, masonry and plastering works, carpentry, roof and shelter works, water and sewage works, and electrical installations. The project has not been completed, with the remaining part to be implemented by the Municipality of Kamenica

	Beneficiaries
	Residents of the village of Gjurishec, Municipality of Kamenica

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	07.02.2017

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MLGA
	40,000.00 €

	Value of municipal co-financing /if any 
	€

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	30.06.2017                       32,910.00€

	Annex contract signing date and value
	

	Name of Contractor    
	        PCC ”Ndertimtari Maxhunaj"               

	Payment

	Payment values
	          23,511.00 €
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	Municipality
	KAMENICA

	Title of project
	Renovation of bathrooms and sleeping room in the pre-primary education institution “Filizat”

	Project description
	This project consisted of renovation of the pre-primary education institution “Filizat” in Kamenica, where the following works were carried out: interior plastering, sanitary nods, carpentry works and roof works.

	Beneficiaries
	Residents of the Municipality of Kamenica

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	03.04.2017

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MLGA
	              26,991.00 € 

	Value of municipal co-financing /if any 
	

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	31.07.2017                      22,440.00€ €

	Annex contract signing date and value
	10.10.2017                            2,132.00 €

	Name of Contractor    
	   PCC ”Ndertimtari Maxhunaj"                       

	Payment

	Payment values
	24,572.00 € 
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	Municipality
	KLLOKOT

	Title of project
	“Supply with inventory and other equipment for the functionalization of the Culture House in Kllokot  - Phase III”

	Project description
	This project finalized the functionalization of the Culture House in Kllokot through supplying it with inventory and other equipment. 

	Beneficiaries
	Residents of the Municipality of Kllokot, who will benefit from improved conditions for cultural activities.

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	27.03.2017

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MLGA
	40,000.00 €

	Value of municipal co-financing /if any 
	

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	21.10.2017                       36,408.00 €

	Annex contract signing date and value
	

	Name of Contractor    
	L.L.C.  “Oni Desing” Prishtina

	Payment

	Payment values
	         35,728.00 €
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	Municipality
	OBILIQ

	Title of project
	Renovation of the main road in Babimoc-Car Dushan and Asphalting of the road Dituria, Obiliq

	Project description
	This project consisted of asphalting the main road, “Dituria” and “Naim Frashëri” roads and installation of the sewage network in the village of Babimoc.

	Beneficiaries
	Residents of the town of Obiliq

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	07.02.2017

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MLGA
	70,000.00 €

	Value of municipal co-financing /if any 
	29,857.22€

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	26.05.2017                     99,857.22 €

	Annex contract signing date and value
	

	Name of Contractor    
	“Trasing Group” L.L.C.

	Payment

	Payment values
	70,000.00€
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	Municipality
	KAÇANIK

	Title of project
	Construction of the road in Kovaq neighborhood, Topojan

	Project description
	This project consisted of the construction of the road in Kovaq neighborhood, where the following works were carried out: geodetic measurements on three roads, excavation of soil, construction of the sub-base, application of filling material, application of 0-63 mm and 0-31.5 mm gravel filling and compression, asphalting the road, construction of retaining walls, construction of concrete rigollets and construction of the bridge.

	Beneficiaries
	Residents of the Municipality of Kaçanik

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	06.02.2017

	Signing date of Annex of Memorandum of Understanding
	

	 Total value committed by MLGA                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 
	70,000.00€

	Value of municipal co-financing /if any 
	                            4,695.45 €        

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	19.04.2017                          83,695.45€

	Annex contract signing date and value
	

	Name of Contractor    
	"Kema Company"&" Eskavatori Company"

	Payment

	Payment values
	70,000.00€
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	Municipality
	DEÇAN

	Title of project
	Construction of the “Kelmendi” school road in the village of Rastavica

	Project description
	This project consisted of the construction of the school road, where the following works were carried out: geodetic measurement, site clearing, excavation of soil, application of filling material, application of 0-63 mm and 0-31.5 mm gravel filling and asphalting.

	Beneficiaries
	Residents of the village of Rastavica and the Municipality of Deçan.

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	08.02.2017

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MLGA
	59,000.00€

	Value of municipal co-financing /if any 
	

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	30.05.2017                      41,426.04€  

	Annex contract signing date and value
	04.09.2017                        4,070.40€

	Name of Contractor    
	“Lika Trade” L.L.C. Deçan

	Payment

	Payment values
	40,819.49+ 4,070.40 €
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	Municipality
	MITROVICA

	Title of project
	Asphalting of the yard in “Bedri Gjinaj” school in Mitrovica

	Project description
	The following works were carried out: Cleaning of abrasive surfaces, emulsification and asphalting of the yard with bitumen aggregate t = 8 cm over an area of 625.00 m2 

	Beneficiaries
	School students and residents of the Municipality of Mitrovica

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	28.02.2017

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MLGA
	8,225.00€

	Value of municipal co-financing /if any 
	        

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	25.08.2017                       6,987.50€

	Annex contract signing date and value
	

	Name of Contractor    
	CC “Shkëmbi”-Drenas

	Payment

	Payment values
	6,987.50€
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	Municipality
	MITROVICA

	Title of project
	Supply and installation of furnace in lower secondary school “Bedri Gjinaj” 

	Project description
	The following works were carried out: Site preparation, regulation of protective walls, site opening, installation of metal door, coverage with metal construction and placement of furnace.



	Beneficiaries
	School students and residents of the Municipality of Mitrovica

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	28.02.2017

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MLGA
	9,300.00€

	Value of municipal co-financing /if any 
	        

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	25.08.2017                  6,706.62  €           

	Annex contract signing date and value
	

	Name of Contractor    
	L.L.C. “Adetex” -Prishtina

	Payment

	Payment values
	6,706.62€
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	Municipality
	MITROVICA

	Title of project
	Construction of roads Mehdi Frasheri, Ganimete Terbeshi and Idriz Rexha in Fushe Iber

	Project description

	The three roads have been completed, where the following works were carried out: field recording, site clearing, excavation and demolition works,  construction of the 

sub-base, construction of buffer layer with 0-63mm and 0-31.5 mm gravel and compression, placement of 2-4 mm sand, placement of t = 8 cm concrete cubes and construction of rigollets

	Beneficiaries

	School students and residents of the Municipality of Mitrovica

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	28.02.2017

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MLGA
	40,000.00€

	Value of municipal co-financing /if any 
	        

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	31.08.2017                       36,682.5€

	Annex contract signing date and value
	

	Name of Contractor    
	“Benita company”  L.L.C., Klina  & “Behaton” L.L.C., Mitrovica

	Payment

	Payment values
	36,682.5€
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	Municipality
	FERIZAJ

	Title of project
	Construction of 5 sports fields in the villages of Pleshine, Sazli, Dermjak, Sojeva and Muhoc

	Project description
	Works: Sport field in Sazli, Dremjak, Sojeve and Muhoc. The project is not completed and the remaining part will be implemented by the Municipality of Ferizaj.

	Beneficiaries
	Residents of the city and Municipality of Ferizaj.

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	07.02.2017

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MLGA
	              96,000.00  €

	Value of municipal co-financing/if any[image: image28.png]



	                         24,000.00€

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	08.06.2017                         109,182.30  €


	Annex contract signing date and value
	

	Name of Contractor
	PCE "Eurobeton"

	Payment

	Payment values
	         83,987.56  €
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	Municipality
	FERIZAJ

	Title of project
	Asphalting the road in the village of Dubrave

	Project description
	Constructing roads in the village of Dubrava. Works: works in the road "Zeq Rama" and road "Lumthati". Municipality carried out the recording and preliminary works, ground works, road asphalting (two-year project).

	Beneficiaries
	Residents of village and Municipality of Ferizaj.

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	28.02.2017



	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MLGA
	              30,000.00  €

	Value of municipal co-financing/if any
	                         24,000.00€

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	10.08.2017                     159,646.50 €


	Annex contract signing date and value
	

	Name of Contractor
	"Burimi-E" L.L.C.

	Payment

	Payment values
	         30,000.00 €
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	Municipality
	HANI I ELEZIT

	Title of project
	Construction and repair of the creek stream at New Neighbourhood (second phase)

	Project description
	Constructing and regulating the creek stream. Works: geodetic measurements, cleaning the creek bed, paving escarpments and river bed with natural stones and constructing two bridges.

	Beneficiaries
	Residents of the Municipality of Hani i Elezit.

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	06.02.2017

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MLGA
	100,000.00 €

	Value of municipal co-financing/if any
	

	Contract

	Procurement procedures carried out by
	Municipality

	 Contract signing date and value 
	23.05.2017                             91,213.62 €

	 Annex contract signing date and value
	

	Name of Contractor
	"KRAS" L.L.C.

	Payment

	Payment values
	                    90,853.60 €


[image: image106.png]



        [image: image33.png]


    [image: image34.png]




[image: image107.png]



	Municipality
	GRACANICE

	Title of project
	Reconstruction and paving of the road from the Suvi Doll till the new neighbourhood with asphalt, Phase II

	Project description
	Works: preparatory works, cleaning the terrain, soil works, road structure, sub-structure, asphalt layer, and installation of curbs.

	Beneficiaries
	Residents of the Municipality of Graqanica.

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	06.02.2017

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MLGA 
	90,000.00€

	Value of municipal co-financing/if any
	9,989.00 €

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	21.04.2017                     79,999.50 €

	Annex contract signing date and value 
	

	Name of Contractor    
	"RAD"&"URB-PRO"

	Payment

	Payment values                                                                               
	79,323.57 €
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	Municipality 
	SHTERPCE

	Title of project
	Reconstruction of public lighting in the municipality of Shterpce

	Project description
	Reconstructing public lighting. Works: installing wood pillars, metallic pillars, changing common light bulbs with LED ones and accompanying parts in 6 villages of the Municipality of Shterpce.

	Beneficiaries
	Improved infrastructure for the community of this municipality.

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	10.02.2017

	Signing date of Annex of Memorandum of Understanding
	/

	Total value committed by MLGA 
	70,000.00€

	Value of municipal co-financing/if any
	€

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	12.06.2017                       67,568.5€

	Annex contract signing date and value 
	/

	Name of Contractor    
	L.L.C. "Bau-Energy& L.L.C. AL- Trade" Prishtina “

	Payment

	Payment values                                                                               
	67,568.5€
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	Municipality 
	DRENAS

	Title of project
	Asphalting of road in Terdec village

	Project description
	Constructing road segment in a length of 1,048.00m', and digging, filling in with gravel 0-63 mm and 0-31.5 mm and compacting, road asphalting and marking, and constructing concrete culverts.

	Beneficiaries
	Improved infrastructure for residents of Drenas and village of Terdec.

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	03.02.2017

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MLGA 
	80,000.00 €

	Value of municipal co-financing/for 2017
	40,000.00 €

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	10.08.2016 – 151,979.84€

(two-year contract) 

	Annex contract signing date and value 
	

	Name of Contractor    
	“Milazim Shala” Drenas

	Payment

	Payment values                                                                               
	80,000.00 €
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	Municipality 
	DRENAS

	Title of project
	Renovation of the old school – VSS “Teknika” in Drenas

	Project description
	Scraping the existing plastering in classrooms, smoothing and painting walls and ceiling in two layers, painting walls with oil colours, demolishing existing doors and roof covering with structure and corrugated sheet in a surface area of 330 m2

	Beneficiaries

	Improved infrastructure for residents of Drenas and village of Terdec.

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	09.08.2017

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MLGA 
	15,000.00 €

	Value of municipal co-financing/if any
	         14,458.13€

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value 
	10.08.2016 – 29,458.13€ 

	Annex contract signing date and value 
	

	Name of Contractor    
	CE " Blendi Color" Podujevo

	Payment

	Payment values                                                                               
	15,000.00 €
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	Municipality
	LIPJAN

	Title of project
	   Construction of pavement with public lighting in Smallusha village

	Project description
	Constructing pavements with public lighting in the village of Smallusha. Works: preliminary field works, cleaning the terrain, pavement works and public lighting works.

	Beneficiaries
	Residents of the village of Smallusha and Municipality of  Lipjan. 

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	06.02.2017

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MLGA  
	82,500.00 €

	Value of municipal co-financing/if any 
	

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value  
	11.05.2017                     71,207.80€

	Annex contract signing date and value
	/

	Name of Contractor    
	

	Payment

	Payment values                                                                               
	70,592.63 €
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	Municipality
	LIPJAN

	Title of project
	    Construction of pavement with public lighting in the village of Bujari

	Project description
	Public lighting for pavements in the village of Bujari. Works:  preliminary field works, cleaning the terrain, pavement works and public lighting works.

	Beneficiaries
	Residents of the village of Bujari and Municipality of Lipjan. 

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	03.04.2017

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MLGA  
	40,000.00 €

	Value of municipal co-financing/if any 
	2,153.30 €

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value  
	03.07.2017                     42,153.30 €

	Annex contract signing date and value
	/

	Name of Contractor    
	PME "Kryeziu"

	Payment

	Payment values                                                                               
	39,999.99 €
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	Municipality
	GJILAN

	Title of project
	Facade of the Gjilan Municipal building and construction of green spaces in the city of Gjilan

	Project description
	Completing works for the façade of Gjilan municipal building and constructing green spaces in the city of Gjilan (a project transferred from 2016).

	Beneficiaries
	Residents of the Municipality of Gjilan – improved conditions for environmental protection.

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	01.04.2016

	Signing date of Annex of Memorandum of Understanding
	19.01.2017

	Total value committed by MLGA  /2017
	19,062.00 €

	Value of municipal co-financing/if any 
	

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value  
	19.07.2016                     88.148,06 €

	Annex contract signing date and value
	

	Name of Contractor    
	"COMPANY ZUKA COMMERC' L.L.C. Gjilan

	Payment

	Payment values                                                                               
	19,061.00 €
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	Municipality
	GJILAN

	Title of project
	Regulation of sewage in the village of Llashtice

	Project description
	Constructing sewage network in the village of Llashtice. Works: geodetic record, soil works, installing sewage network.

	Beneficiaries

	Residents of village of Llashtica and Municipality of Gjilan – improved conditions for infrastructure. 

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	07.02.2017

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MLGA  
	100,000.00€

	Value of municipal co-financing/if any 
	                  61,724.48 €

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value  
	08.06.2017                   161,724.48€

	Annex contract signing date and value
	

	Name of Contractor    
	PCE "Kushtrimi NM"

	Payment

	Payment values                                                                               
	100,000.00€
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	PEJA

	Title of project
	Asphalting of the road Gorazhdevc-Graboc, Gorazhdevc in the village and the road of the Egyptian Minorities

	Project description
	Works: asphalting the roads in Gorazhdec and Zllopek with a length of 3.175km, and width 4m and 3m: record and preliminary field works, ground works, constructing roadbed and road asphalting.

	Beneficiaries

	Improved infrastructure for the residents of villages of Gorazhdevc, Graboc and Municipality of Peja.



	Preparation and approval phase

	Signing date of Memorandum of Understanding
	07.02.2017

	Signing date of Annex of Memorandum of Understanding
	/

	Total value committed by MLGA  
	97,000.00 €

	Value of municipal co-financing/if any 
	21,863.00 €

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value  
	17.05.2017                    118,863.00€

	Annex contract signing date and value
	

	Name of Contractor    
	L.L.C. "Menti"& "Jos-Krasniqi"

	Payment

	Payment values                                                                               
	97,000.00€
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	Municipality
	PEJA

	Title of project
	Asphalting of roads in Qallapek village in the neighbourhood inhabited with the Egyptian community

	Project description
	Constructing roads in the village of Qallapek in the neighbourhood inhabited with Egyptian community. Works: recording and preliminary works, ground works, road sub-structure and asphalting.

	Beneficiaries
	Improved road structure for residents of the village of Qallapek and Municipality of Peja.

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	28.02.2017

	Signing date of Annex of Memorandum of Understanding
	/

	Total value committed by MLGA  
	30,000.00 €

	Value of municipal co-financing/if any 
	63,154.00 €

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value  
	27.06.2017                      93,154.00€

	Annex contract signing date and value
	/

	Name of Contractor    
	CCE "Begaj Trans"

	Payment

	Payment values                                                                               
	30,000.00€
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	Municipality
	FUSHE KOSOVA

	Title of project
	Construction of open market in Fushe Kosova

	Project description
	Constructing open market in Fushe Kosova. Works: preparatory works, ground works, gravel and structure works, and concrete and armature works.

	Beneficiaries
	Residents of Fushe Kosova

	Preparation and approval phase

	Signing date of Memorandum of Understanding
	03.02.2017

	Signing date of Annex of Memorandum of Understanding
	

	Total value committed by MLGA  
	100,000.00 €

	Value of municipal co-financing/if any 
	

	Contract

	Procurement procedures carried out by
	Municipality

	Contract signing date and value  
	03.07.2017                    69.714,40€

	Annex contract signing date and value
	/

	Name of Contractor    
	"I-SEFERI L.L.C."

	Payment

	Payment values                                                                               
	69.714,40€
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	Municipality
	MALISHEVA

	Project title
	Construction of sewerage in the village of Drenovc and Vermica

	Project description
	Within the framework of this project, the following works have been carried out: digging of a trench, placement of Ø 400 mm PESN4 pipes, filling in of the trench of 3,400 m' long, digging of wells and their filling in.

	Outputs / Benefits

	Residents of Dranoc, Vermica villages and Malisheva Municipality .

	Preparation and Approval Phase

	Date of signing the Agreement of Understanding 
	07.02.2017

	Date of signing the Annex to the Agreement of Understanding
	/

	Total amount pledged by MLGA
	68,000.00 €

	Co-financing value by the municipality / if any
	

	Contract 

	Procurement procedures were carried out by
	Municipality 

	Date of Contract signing and value
	12.06.2017                       48,184.5€

	Date of signing the Annex to the Contract and value
	/

	Name of Contractor
	NNSH“ARDI ”

	Payments 

	Payment value  
	48,184.5€
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	Municipality 
	SKENDERAJ

	Project title
	“Construction of a water supply system in the village of Kuqica”

	Project description
	Digging of a trench, placement of pipes in the water supply network, placement of the signalling tape and filling in of the trench of L=8 KM, and the placement of fitting parts.

	Outputs / Benefits
	The residents of the village of Kuqica and Skenderaj with surroundings have benefited.

	Preparation and Approval Phase

	Date of signing the Agreement of Understanding
	07.02.2017

	Date of signing the Annex to the Agreement of Understanding
	

	Total amount pledged by MLGA
	70,000.005€

	Co-financing value by the municipality / if any
	€

	Contract

	Procurement procedures were carried out by
	Municipality 

	Date of Contract signing and value
	07.06.2017                     64,999.38€

	Date of signing the Annex to the Contract and value 
	/

	Name of Contractor
	“Graniti com ” LLC

	Payments

	Payment value 
	58,956.20 €
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	Municipality
	ISTOG

	Project title
	Implementation of the platform for providing information on tourist locations and marking of mountain paths and roads

	Project description
	Within the framework of this project, the mountain paths and roads in the Istog mountains have been opened and marked. The platform for providing information on tourist locations has been implemented, as well as for providing access to beneficiaries in the software installed in the Municipality of Istog for orientation on the paths/roads of the Istog mountains.

	Outputs / Benefits
	Residents of the municipality of Istog and the climbers' community

	Preparation and Approval Phase

	Date of signing the Agreement of Understanding
	03.02.2017

	Date of signing the Annex to the Agreement of Understanding
	

	Total amount pledged by MLGA
	91,500.00 €

	
	

	Contract

	Procurement procedures were carried out by
	Municipality

	Date of Contract signing and value
	10.07.2017                      87,863.09€

	Date of signing the Annex to the Contract and value 
	/

	Name of Contractor
	"NEWS" LLC

	Payments 

	Payment value 
	87,863.09 €
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	Municipality
	ISTOG

	Project title
	Placement of cobblestones and lighting at Burimi promenade in Istog

	Project description
	Within the framework of this project, works of placement of cobblestones on the sidewalks and works of public lighting at the Burimi promenade in Istog were carried out

	Outputs / Benefits
	Residents of the Municipality of Istog.

	Preparation and Approval Phase

	Date of signing the Agreement of Understanding
	03.04.2017

	Date of signing the Annex to the Agreement of Understanding
	

	Total amount pledged by MLGA
	40,000.00 €

	
	

	Contract

	Procurement procedures were carried out by
	Municipality 

	Date of Contract signing and value 
	17.08.2017                    36,796.58 €

	Date of signing the Annex to the Contract and value 
	/

	Name of Contractor
	"Termomontimi" LLC

	Payments 

	Payment value 
	36,796.58 €
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	Municipality 
	ISTOG

	Project title
	Construction of the  Paragliding Centre 

	Project description
	Within the framework of this project, the wooden building for the Paragliding Centre in the Istog mountains has been constructed.

	Outputs / Benefits
	Residents of the Municipality of Istog and the paragliding community.

	Preparation and Approval Phase

	Date of signing the Agreement of Understanding
	11.08.2017

	Date of signing the Annex to the Agreement of Understanding 
	

	Total amount pledged by MLGA
	15,000.00 €

	
	

	Contract

	Procurement procedures were carried out by
	Municipality

	Date of Contract signing and value 
	24.11.2017                   14,298.00€

	Date of signing the Annex to the Contract and value 
	/

	Name of Contractor
	"Çeta Genaral Invest Group" LLC 

	Payments 

	Payment value 
	

13,488.00 €€
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	Municipality 
	JUNIK

	Project title
	Asphalting of the road Qestaj-Goqaj

	Project description
	Geodetic measurements were carried out on three roads, excavation of soil, sub-base work, filling with filling material, filling with gravel 0-63 mm and 0-31.5 mm and its compressing, asphalting of roads, works of culverts of concrete pipes and faecal sewage treatment.

	Outputs / Benefits
	Residents and Municipality of Junik

	Preparation and Approval Phase

	Date of signing the Agreement of Understanding
	03.02.2017

	Date of signing the Annex to the Agreement of Understanding
	/

	Total amount pledged by MLGA
	80,000.00€

	Co-financing value by the municipality / if any
	39,452.00 €

	Contract 

	Procurement procedures were carried out by
	Municipality 

	Date of Contract signing and value 
	26.05.2017                    101,113.00€

	Date of signing the Annex to the Contract and value
	

	Name of Contractor
	"VB-TOFAJ" LLC  

	Payments 

	Payment value 
	80,000.00€
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	Municipality 
	SHTIME

	Project title
	  Construction of an annex to the building of the Municipality of Shtime

	Project description
	Within the framework of this project, the annex to the building of the municipality was constructed and rough-in works were carried out in the 1st phase, whereas the final works were done in the 2nd phase, such as: architectural works, electrical installations, sanitary installations, machine installations and generator chamber. - The project duration is two years.

	Outputs / Benefits
	Residents of the Municipality of Shtime.

	Preparation and Approval Phase

	Date of signing the Agreement of Understanding
	10.02.2016

	Date of signing the Annex to the Agreement of Understanding
	10.05.2016

	Total amount pledged by MLGA /2017 
	90,000.00€

	Co-financing value by the municipality / if any
	45.407,96€

	Contract 

	Procurement procedures were carried out by
	Municipality 

	Date of Contract signing and value
	06.07.2016                   223,924.70 €

	Date of signing the Annex to the Contract and value
	/

	Name of Contractor
	NNT “Budakova”

	Payments 

	Payment value 
	90,000.00€
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	Municipality
	SHTIME

	Project title
	Arrangement of spaces for the organization and functionalization of citizens' service centres in the municipality.

	Project description
	Within the framework of this project, the counters of the Municipality of Shtime were provided with IT equipment supply and installation, as well as supply with furniture.

	Outputs / Benefits
	Residents of the Municipality of Shtime.

	Preparation and Approval Phase

	Date of signing the Agreement of Understanding
	09.08.2017

	Date of signing the Annex to the Agreement of Understanding
	

	Total amount pledged by MLGA
	20,000.00 €

	Co-financing value by the municipality / if any
	

	Contract 

	Procurement procedures were carried out by
	Municipality of Shtime

	Date of Contract signing and value 
	21.11.2017                     14 298.00 €

	Date of signing the Annex to the Contract and value 
	

	Name of Contractor
	LLC "Euro Coop" Lot I

SOE "Tech Vision"Lot II

	Payments 

	Payment value 
	16, 469.80 €
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	Municipality 
	RAHOVEC

	Project title
	Application of EE measures - Public Lighting in the City of Rahovec

	Project description
	Within the framework of this project, the public lighting works were carried out, as well as the following: works on “Semaforat-Qendër - Al Petroll” street; works on the cemetery street and works on “Jahja Danuzi” street.

	Outputs / Benefits
	Residents of the Municipality of Rahovec 

	Preparation and Approval Phase

	Date of signing the Agreement of Understanding
	07.02.2017

	Date of signing the Annex to the Agreement of Understanding
	

	Total amount pledged by MLGA
	100,000.00 €

	Co-financing value by the municipality / if any
	97,028.00€

	Contract 

	Procurement procedures were carried out by
	Municipality of Rahovec

	Date of Contract signing and value
	25.05.2017                  164,815.20 €

	Date of signing the Annex to the Contract and value
	

	Name of Contractor
	LLC "Multi Business Group"

	Payments 

	Payment value
	99,999.99€


               [image: image73.png]


      [image: image74.png]



	Municipality 
	RAHOVEC

	Project title
	Regulation of the football stadium in the village of Xërxe

	Project description
	Within the framework of this project, the dressing room building for the football stadium in the village of Xërxa was constructed and the following were carried out: works of soil, gravel, pilots, concrete and reinforcement, slabs, walls, roofs, metal sheets, carpentry and installations of water supply, sewage, electricity and lightning rod.

	Outputs / Benefits
	Residents of the Municipality of Rahovec.

	Preparation and Approval Phase

	Date of signing the Agreement of Understanding
	28.02.2017

	Date of signing the Annex to the Agreement of Understanding
	

	Total amount pledged by MLGA
	34,200.00 €

	Co-financing value by the municipality / if any
	

	Contract 

	Procurement procedures were carried out by
	Municipality of Rahovec

	Date of Contract signing and value
	23.08.2017                     42,848.92 €

	Date of signing the Annex to the Contract and value
	

	Name of Contractor
	NNT "Begaj Trans"

	Payments 

	Payment value                    
	34,200.00 €
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	Municipality 
	NOVOBERDA

	Project title
	Asphalting of local roads in the village of Boston/Prekovc

	Project description
	Geodetic measurements, opening of the road, opening of the side channels, placement of pipes on the side road entrances, trenching, filling with filling material, gravel filling 0-60 mm and 0-31.5 mm their planning and asphalting were carried out.

	Outputs / Benefits
	Residents of the villages of Boston, Prekoc and the Municipality.

	Preparation and Approval Phase

	

	Date of signing the Agreement of Understanding
	27.03.2017

	Date of signing the Annex to the Agreement of Understanding
	/

	Total amount pledged by MLGA
	50,000.00 €  

	Co-financing value by the municipality / if any
	€

	Contract 

	Procurement procedures were carried out by
	Municipality 

	Date of Contract signing and value
	18.07.2017                   45,845.55€

	Date of signing the Annex to the Contract and value
	

	Name of Contractor
	"BASS COM" LLC

	Payments 

	Payment value
	        45,845.55 €
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	Municipality
	NOVOBERDA

	Project title
	Asphalting of roads in the village of Pasjak

	Project description
	Geodetic measurements, opening of the road, trenching, filling with filling material, gravel filling 0-603 mm and 0-31.5 mm and their planning were carried out, as well as asphalting of three roads .

	Outputs / Benefits
	Banorët e fshatit Pasjak  dhe Komuna.

	Preparation and Approval Phase

	Date of signing the Agreement of Understanding
	03.04.2017

	Date of signing the Annex to the Agreement of Understanding
	/

	Total amount pledged by MLGA
	63,000.00€  

	Co-financing value by the municipality / if any
	€

	Contract 

	Procurement procedures were carried out by
	Municipality

	Date of Contract signing and value
	€

	Date of signing the Annex to the Contract and value
	18.07.2017                   50,979.91€

	Name of Contractor
	Company ”Bejta Commerce” 

	Payments 

	Payment value
	         48,157.62 €


      [image: image79.png]


        [image: image80.png]



	Municipality 
	VUSHTRRI

	Project title
	Asphalting of the local road in the village Sllatina

	Project description
	Geodetic measurements, excavation for extension of the track, filling of the track with filling material, gravel 0-63 mm and 0-31.5 mm, asphalting of roads and construction of the bridge in the village were carried out.

	Outputs / Benefits
	Residents of the village of Sllatina and the Municipality of Vushtrri

	Preparation and Approval Phase

	Date of signing the Agreement of Understanding
	03.02.2017

	Date of signing the Annex to the Agreement of Understanding
	

	Total amount pledged by MLGA
	70,000.00€

	Co-financing value by the municipality / if any
	

	Contract 

	Procurement procedures were carried out by
	Municipality

	Date of Contract signing and value
	19.05.2017                    69,223.00€

	Date of signing the Annex to the Contract and value
	/

	Name of Contractor
	"Kosova Asfalt" LLC & SOE " Bageri"

	Payments 

	Payment value
	69,223.00€
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	Municipality
	GJAKOVA

	Project title
	Construction and renovation of collection points

	Project description
	With this project, were constructed waste collection points in the city of Gjakova and were carried out the following works: preparatory works, markings, earthworks, sand works, placement of curb, placement of cobblestones, metalwork and sheet metal works.

	Outputs / Benefits
	Residents of the Municipality of Gjakova

	Preparation and Approval Phase

	Date of signing the Agreement of Understanding
	06.02.2017

	Date of signing the Annex to the Agreement of Understanding
	

	Total amount pledged by MLGA
	85,000.00 €

	Co-financing value by the municipality / if any
	

	Contract 

	Procurement procedures were carried out by
	Municipality 

	Date of Contract signing and value
	Date of signing: 08.05.2017€

Contract value: 45.828,27€

	Date of signing the Annex to the Contract and value
	

	Name of Contractor
	NN "Vala"

	Payments 

	Payment value                                                                               
	43.166,49€
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	Municipality
	GJAKOVA

	Project title
	Pavement of the road in the village Batushë, neighbourhood Hoxhaj

	Project description
	Through this project was conducted the pavement of the road in village Batushë, neighbourhood Hoxhaj and the following works were carried out: Clearance of terrain, earthworks, road sub-construction and pavement of roads in this neighbourhood.

	Outputs / Benefits
	Residents of the Municipality of Gjakova.

	Preparation and Approval Phase

	Date of signing the Agreement of Understanding
	03.04.2017

	Date of signing the Annex to the Agreement of Understanding
	

	Total amount pledged by MLGA
	23,055.00 €



	Co-financing value by the municipality / if any
	

	Contract 

	Procurement procedures were carried out by
	Municipality 

	Date of Contract signing and value
	Date of signing: 01.08.2017

Contract value: 18 780,86 €

	Date of signing the Annex to the Contract and value
	

	Name of Contractor
	NTP "Berisha Com"

	Payments

	Payment value
	18 780,86 €
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	Municipality
	GJAKOVA

	Project title
	Multi-Functional Poles, Smart City and Cameras

	Project description
	With this project, are installed the metal poles and the infrastructure around it; Metal box and equipment within; Hardware and other equipment; Equipment and software; Wi-Fi equipment; Sound system as well as installation of lamps

	Outputs / Benefits
	Residents of the Municipality of Gjakova

	Preparation and Approval Phase

	Date of signing the Agreement of Understanding
	09.08.2017

	Date of signing the Annex to the Agreement of Understanding
	

	Total amount pledged by MLGA
	30,000.00 €



	Co-financing value by the municipality / if any
	

	Contract

	Procurement procedures were carried out by
	Municipality 

	Date of Contract signing and value
	10.10.2017                     79,952.94€

	Date of signing the Annex to the Contract and value
	

	Name of Contractor
	NSHT "Ati-Kos"

	Payments 

	Payment value 
	28,772.24 €
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	 Municipality
	DRAGASH

	Project title
	Construction of the high voltage power line, solar lighting, as well as the substation/electricity transformer at the Krusheve-Shishtavac border crossing point                         

	Project description 
	It is continued with the works remained from 2016, and: installation of solar panels, batteries, public solar lighting, as well as high voltage transformer at Krusheve-Shishtavec border crossing point.

	Outputs / Benefits
	The students and residents of Dragash / Dragaš have benefited from the improvement of the educational infrastructure.

	Preparation and Approval Phase 

	Date of signing the Agreement of Understanding 
	28.06.2016

	Date of signing the Annex to the Agreement of Understanding
	27.07.2016

	Total amount pledged by MLGA/2017
	17,974.90 €

	Co-financing amount by the Municipality/if any
	

	Contract

	Procurement procedures were carried out by
	Municipality 

	Date of contract signing and value
	21.09.2016                             119 750.84€

	Date of signing the Annex to the Contract and value
	05.12.2016                               10 503.52€

	Name of Contractor
	“Eling” SHPK

	Payments

	Payment value /2017                                                                             
	17,974.90 €
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	Municipality
	DRAGASH

	Project title
	Construction of the Cultural House in Dragash / Dragaš

	Project description
	Through this project it is carried out refurbishing of the 2nd floor of the cultural building in Dragash / Dragaš, which was damaged by fire and the following works were carried out: rough works; cleaning of the building, concrete works, masonry, roofing and carpentry works; installation of doors and windows.

	Outputs / Benefits 
	The students and residents of Dragash / Dragaš have benefited from the improvement of the cultural infrastructure.

	Preparation and Approval Phase 

	Date of signing the Agreement of Understanding 
	14.03.2017

	Date of signing the Annex to the Agreement of Understanding
	

	Total amount pledged by MLGA/2017
	50,000.00 €

	Co-financing amount by the Municipality/if any
	7,820.71€

	Contract

	Procurement procedures were carried out by
	Municipality 

	Date of contract signing and value
	27.06.2017                              58,199.00 €

	Date of signing the Annex to the Contract and value
	

	Name of Contractor
	NNP "EBK"

	Payments

	Payment value                                                                             
	50,000.00 €
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	Municipality
	MITROVICA NORTH

	Project title
	Reconstruction of the sidewalk and lighting on Cika Jovina Street

	Project description
	By this project, it is carried out the renovation of the entrance and plastering, as well as implementation of these works was done in the building no. VII: Preparatory works, works on renovation of the entrance of the building, as well as works on the revitalization of the exterior plastering (demolitions, locksmith, paintings and plastering of the building, metal sheet works)

	Outputs / Benefits 
	Beneficiaries of this project are the inhabitants residing in the Municipality of Mitrovica North 

	Preparation and Approval Phase 

	Date of signing the Agreement of Understanding 
	25.04.2016

	Date of signing the Annex to the Agreement of Understanding
	

	Total amount pledged by MLGA/2017
	102,676.00€

	Co-financing amount by the Municipality/if any
	        

	Contract

	Procurement procedures were carried out by
	Municipality

	Date of contract signing and value
	03.07.2017                    102,610.31€

	Date of signing the Annex to the Contract and value
	

	Name of Contractor
	P.T.P. " RAD" Zvecan

	Payments

	Payment value                                                                               
	102,513.12€
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	Municipality
	ZUBIN POTOK

	Project title
	Construction of uncategorized roads and parking spaces in Zubin Potok

	Project description
	Works are carried out on the road substructure on all roadsides, as well as on the parking space and were prepared for pavement with asphalt. The asphalting part has been funded by the Municipality of Zubin Potok.

	Outputs / Benefits 
	Beneficiaries of this project are the inhabitants residing in the Municipality of Zubin Potok.

	Preparation and Approval Phase 

	Date of signing the Agreement of Understanding 
	07.02.2017

	Date of signing the Annex to the Agreement of Understanding
	

	Total amount pledged by MLGA/2017
	90,000.00 €

	Co-financing amount by the Municipality/if any
	108,968.99        

	Contract

	Procurement procedures were carried out by
	Municipality

	Date of contract signing and value
	21.06.2017                   198,968.99 €

	Date of signing the Annex to the Contract and value
	

	Name of Contractor
	"Trasing Group" SHPK

	Payments

	Payment value                                                                          
	89.999,99€
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	Municipality
	ZUBIN POTOK

	Project title
	Installment of CCTV cameras in the spaces of the Municipality of Zubin Potok

	Project description
	Through this project has been carried out the supply and installation of the CCTV surveillance system in Zubin Potok and the following works have been carried out: Ground works, instalment of cables, works on the supply and installation of CCTV cameras, supply of RAK cabinets and supply of a monitor.

	Outputs / Benefits 
	Beneficiaries of this project are the inhabitants residing in the Municipality of Zubin Potok.

	Preparation and Approval Phase 

	Date of signing the Agreement of Understanding 
	10.05.2017

	Date of signing the Annex to the Agreement of Understanding
	

	Total amount pledged by MLGA/2017
	91,520.00 €

	Co-financing amount by the Municipality/if any
	

	Contract

	Procurement procedures were carried out by
	Municipality

	Date of contract signing and value
	09.08.2017                   91,500.00 €

	Date of signing the Annex to the Contract and value
	

	Name of Contractor
	GARD-VUK DOO

	Payments

	Payment value                                                                             
	91,500.00€
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	Municipality
	ZVECAN

	Project title
	Reconstruction of Nikolla Tesla Street in Zvecan, with pedestrian sidewalks

	Project description
	Works on reconstruction of the road sidewalk for pedestrians 280m long and 5.5m wide; preparatory works, concrete works and other works, as well as road works in a length of 220m; preparatory works, earthworks, concrete works, reinforcement, metal works and electrical works-

	Outputs / Benefits 
	Municipality of Zvecan

	Preparation and Approval Phase 

	Date of signing the Agreement of Understanding 
	07.02.2017

	Date of signing the Annex to the Agreement of Understanding
	

	Total amount pledged by MLGA/2017
	100,000.00€

	Co-financing amount by the Municipality/if any
	20,818.00

	Contract

	Procurement procedures were carried out by
	Municipality

	Date of contract signing and value
	26.07.2017        118,540.32

	Date of signing the Annex to the Contract and value
	

	Name of Contractor
	NTP “RAD”

	Payments

	Payment value                                                                          
	100,000.00€
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	Municipality
	ZVECAN

	Project title
	Asphalting of local roads

	Project description
	Through this project has been carried out the asphalting of a part of the Zhitkoc-Doljan road; asphalting of a part of the road in the village of Zherovnic; asphalting of a part of the road section Nedelkovic-Rakovic, as well as asphalting of a part of the road at the Valley of Bani, Cleaning of the terrain and the following works have been carried out: earthworks, road construction and asphalting of roads.

	Outputs / Benefits 
	Municipality of Zvecan

	Preparation and Approval Phase 

	Date of signing the Agreement of Understanding 
	                   17.05.2017

	Date of signing the Annex to the Agreement of Understanding
	

	Total amount pledged by MLGA/2017
	                60,110.63 €

	Co-financing amount by the Municipality/if any
	44,963.12 €

	Contract

	Procurement procedures were carried out by
	Municipality

	Date of contract signing and value
	07.09.2017                    105,022.25€

	Date of signing the Annex to the Contract and value
	                     

	Name of Contractor
	"RAD" NTP

	Payments

	Payment value                                                                            
	60,102.25€
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	Municipality
	Leposavic

	Project title
	Construction of the road in Cukarak neighbourhood, Tvrgjanska and Sllanishte Rivers

	Project description
	Through this project has been carried out pavement of roads in the neighbourhoods of the city of Leposavic, and the following works have been carried out: Clearance of terrain, earthworks, road construction and road pavement in the following neighbourhoods: Qukarak, Tvrgjanska and Sllanisht.

	Outputs / Benefits 
	Municipality of Zvecan

	Preparation and Approval Phase 

	Date of signing the Agreement of Understanding 
	                   27.03.2017

	Date of signing the Annex to the Agreement of Understanding
	

	Total amount pledged by MLGA/2017
	                90,000.00 €

	Co-financing amount by the Municipality/if any
	

	Contract

	Procurement procedures were carried out by
	Municipality

	Date of contract signing and value
	18.08.2017                   84,258.60 €

	Date of signing the Annex to the Contract and value
	                     

	Name of Contractor
	SHPK"LIRIGZONI"

	Payments

	Payment value                                                                               
	84,146.07 €
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	Report of projects financed by municipalities in 2017

	

	Municipality
	Project  No.
	Project title
	Fund
	Financing
	Contract value
	Procurement procedures
	Payments

	Suhareka
	1
	Construction and repairing of the water supply system in the village of Grejko
	
	111,000.00
	79,292.90
	Municipality
	         70,236.90 

	Suhareka
	2
	Construction of the tourist center in the village of Mushtisht - Amphitheatre, Phase II
	
	40,000.00
	        46,686.70 
	Municipality
	40,000.00

	Viti
	3
	Construction of the road "Dëshmorët e Kombit" in Vitia
	
	100,000.00
	      152,218.90 
	Municipality
	100,000.00

	Viti
	4
	Construction of the roof of the "Kuvendi i Lezhes" gymnasium in Viti
	
	40,000.00
	        49,463.40 
	Municipality
	40,000.00

	Podujeva
	5
	Construction of the public lighting in the city
	
	100,000.00
	     175,928.17 
	Municipality
	100,000.00

	Kamenica
	6
	Renovation of the school building in the village of Gjurishec
	
	40,000.00
	32,910.00
	Municipality
	23,511.00

	Kamenica
	7
	Renovation of bathrooms and bedroom at the preschool-institute "Filizat"
	
	26,991.00
	22,440.00
	Municipality
	24,572.00

	Kllokot
	8
	Supply of inventory and other equipment for the functionalization of the cultural house in Kllokot - Phase three
	
	36,408.00
	40,000.00
	Municipality
	35,728.00

	Obiliq
	9
	Renovation of the "Car Dushan" main road in Babimoc and asphalting of the "Dituria" road
	
	70,000.00
	137,944.21
	Municipality
	70,000.00

	Kaçanik
	10
	Construction of the road in Kovaq-Topojan neighborhood
	
	79,000.00
	83,695.45
	Municipality
	79,000.00

	Deçan
	11
	Construction of the school road "Kelmendi në FSH. Rastavicë", MA - Deçan
	
	59,000.00
	41,426.00 +4,078.40
	Municipality
	44,889.89

	Mitrovica South
	12
	Asphalting of the yard in Sh.F.M.U. "Bedri Gjinaj"
	
	8,225.00
	6,987.50
	Municipality
	6,987.50

	Mitrovicë South
	13
	Supply and installation of a boiler - central heating in the Sh.F.M.U. "Bedri Gjinaj"
	
	9,300.00
	6,706.62
	Municipality
	6,706.62

	Mitrovicë South
	14
	Construction-laying of concrete cubicles of the streets Mehdi Frashëri, Ganimete Tërbeshi and Idriz Rexha in Fushë Iber
	
	40,000.00
	36,682.50
	Municipality
	36,682.50

	Ferizaj
	15
	Construction of 5 sports fields in the villages of Pleshinë, Sazli, Dermjak, Sojevë and Muhoc
	
	96,000.00
	109,182.30
	Municipality
	83,987.56

	Ferizaj
	16
	Asphalting of roads in the village of Dubrava
	
	30,000.00
	159,646.50
	Municipality
	30,000.00

	Hani i Elezit
	17
	Construction and reparing the river stream in the new neighborhood - Hani i Elezit
	
	100,000.00
	91,213.62
	Municipality
	90,853.60

	Gracanica
	18
	Reconstruction and Construction of the Suvi Do-Nova Nasele road, Phase two
	
	90,000.00
	79,999.50
	Municipality
	79,323.57

	Shterpce
	19
	Reconstruction of public lighting in the Municipality of Shtërpce
	
	70,000.00
	67,568.57
	Municipality
	67,568.57

	Drenas
	20
	Asphalting the road in the village Godanc
	
	80,000.00
	151,979.84
	Municipality
	80,000.00

	Drenas
	21
	Renovation of the Old School - SH.M.P. Teknika in Drenas
	
	15,000.00
	        29,458.13 


	Municipality
	15,000.00

	Lipjan
	22
	Construction of sidewalk with public lighting in the village of Smallushe
	
	82,500.00
	71,207.80
	Municipality
	70,592.63

	Lipjan
	23
	Construction of the sidewalk with public lighting in the Buajri village
	
	40,000.00
	42,153.30
	Municipality
	40,000.00

	Gjilan
	24
	Construction of sewerage system in the village of Llashtica
	
	100,000.00
	161,724.48
	Municipality
	100,000.00

	Peja
	25
	Pavement of Gorazhdevc-Graboc road section, Gorazhdevc in the Village and the Egyptian Minority street
	
	97,000.00
	118,863.00
	Municipality
	97,000.00

	Peja
	26
	Pavement of roads in the village of Qallapek, in the neighbourhood inhabited by the Egyptian community
	
	93,154.00
	30,000.00
	Municipality
	30,000.00

	Fushë Kosova
	27
	Construction of the open market in Fushë Kosovë
	
	100,000.00
	69,714.49
	Municipality
	69,714.40

	Malisheva
	28
	Construction of sewerage system in the village of Drenovc and Vermica
	
	68,000.00
	48,184.50
	Municipality
	48,184.50

	Skenderaj
	29
	Construction of a water supply system in the village of Kuqica
	
	70,000.0064
	,999.38
	Municipality
	58,956.20

	Istog
	30
	Implementation of the platform for providing information on tourist locations and marking of mountain paths and roads
	
	91,500.00
	87,863.09
	Municipality
	87,863.09

	Istog
	31
	Laying of concrete cubicles and lighting in the promenade of Istog
	
	40,000.00
	36,796.58
	Municipality
	36,796.58

	Istog
	32
	Construction of a Paragliding Center
	
	13,488.00
	
	Municipality
	13,488.00

	Junik
	33
	Pavement of the Qestaj-Goqaj road section
	
	80,000.00
	101,113.00
	Municipality
	80,000.00

	Shtime
	34
	Construction of Annex Building of the Municipality of Shtime
	
	90,000.00
	
	Municipality
	88,516.15

	Shtime
	35
	Regulation of spaces for the organization and functioning of the one-stop-shops in the Municipality
	
	20,000.00
	16,469.90
	Municipality
	16,469.90

	Rahovec
	36
	Application of EE measures - Public lighting in the city of Rahovec
	
	100,000.00
	165,815.10
	Municipality
	100,000.00

	Rahovec
	37
	Regulation and construction of dressing rooms in the football field in Xërxë village
	
	34,200.00
	42,848.00
	Municipality
	34,200.00

	Novoberde
	38
	Pavement of local roads in the village of Boston/Prekovc
	
	50,000.00
	45,845.55
	Municipality
	45,845.19

	Novoberde
	39
	Pavement of roads in  Pasjak village
	
	50,979.91
	50,979.91
	Municipality
	48,157.62

	Vushtrri
	40
	Pavement of local road in Sllatine village
	
	70,000.00
	69,223.00
	Municipality
	69,223.00

	Gjakova
	41
	Construction and regulation of waste collection points, initiation of the 3R concept
	
	45,828.27
	45,828.27
	Municipality
	43,193.44

	Gjakova
	42
	Construction - Pavement of an road axis - Hoxhaj neighbourhood of Batush village
	
	23,055.00
	18,780.86
	Municipality
	18,780.86

	Gjakova
	43
	Gjakova – smart city
	
	30,000.00
	79,952.99
	Municipality
	30,000.00

	Dragash
	44
	Construction of the Cultural House in Dragash
	
	50,000.00
	58,199.00
	Municipality
	50,000.00

	Mitrovica North
	45
	Revitalization of plastering and renovation of entrances to residential buildings on Cika Jovina Street
	
	102,610.31
	102,610.31
	Municipality
	102,505.00

	Zubin Potok
	46
	Construction of uncategorized roads and parking spaces in Zubin Potok
	
	90,000.00
	198,968.00
	Municipality
	90,000.00

	Zubin Potok
	47
	Installment of CCTV cameras in spaces of the Municipality of Zubin Potok
	
	91,520.00
	91,500.00
	Municipality
	91,500.00

	Zvecan
	48
	Reconstruction of Nikola Tesla Street with sidewalks for pedestrians in Zvecan
	
	100,000.00
	118,542.42
	Municipality
	100,000.00

	Zvecan
	49
	Pavement of local roads
	
	60,110.63
	105,022.25
	Municipality
	60,110.63

	Leposavic
	50
	Construction of the road in Cukarak neighbourhood, Tvrgjanska and Sllanishte Rivers 
	
	84,258.60
	84,258.60
	Municipality
	84,146.07

	MLGA
	51
	IT equipment, upgrading of maintenance system - Supply of hardware
	
	70,000.00
	 69,498.00 
	MLGA
	69,498.00

	MLGA
	52
	IT equipment, upgrading of maintenance system - Supply of software
	
	
	 10,797.00 
	
	

	MLGA
	53
	IT equipment, upgrading of maintenance system - Supply of software
	
	
	
	
	

	MLGA
	54
	Supply with IT equipment
	
	
	
	
	

	
	
	PROJECTS TRANSFERRED FROM 2015
	
	
	
	
	

	Kllokot
	1
	Construction of the Cultural Center in Kllokot, Phase II
	
	
	
	Municipality
	26,154.00

	Gjilan
	2
	Plastering of the Gjilan Municipality building and construction of green spaces in the city of Gjilan
	
	
	
	Municipality
	19,062.00

	Dragash
	3
	Construction of the high voltage power line, solar lighting, as well as the substation/electricity transformer at the Krusheve-Shishtavac border crossing point    
	
	
	
	Municipality
	17,974.90

	
	
	TOTAL CAPITAL EXPENDITURES 
	
	
	
	
	3,078,164.38 €
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